CERTIFICATION OF PROGRESS PAYMENTS
UNDER FIXED-PRICE CONSTRUCTION CONTRACTS
BASED ON A PERCENTAGE OR STAGE OF COMPLETION

SECTION 1 - IDENTIFICATION INFORMATION

1. TO: NAME AND ADDRESS OF CONTRACTING OFFICE |2. FROM: NAME AND ADDRESS OF CONTRACTOR (INCLUDE ZIP
(Include Zip Code) CODE, EMAIL ADDRESS, AND PHONE NUMBER)
Michael S. Reece - Senior Contract Specialist JoAnna Yates

Acquisition Management Division | Capital Construction

Project Manager - Hensel Phelps Construction Co.

(4PQB)

205 Regency Executive Park Ste 440A Physical-6557 Hazeltine National Dr, Suite One Orlando, FL 32822
Charlotte, NC 28217 Mail-6557 Hazeltine National Dr, Suite One Orlando, FL 32822

3. INVOICE NUMBER: 015 4. INVOICE DATE: 05/31/2019

5. CONTRACT NUMBER: 47PE0318C0003 | PDN: EN-47PE0318C0003 | PROJECT NUMBER: NTN-00002
6. PROJECT LOCATION: Nashville, TN

7

. PROJECT DESCRIPTION: Bridging Design-Build Construction Services in connection with the new U.S. Federal Courthouse located in

Nashville, TN. The project includes design-build services, demolition, construction and site development of 3.4 acres for the new Courthouse.
The U.S. Courthouse of approximately 280,000 gross square feet includes underground structured parking. The tenant agencies for the project
include: U.S. District Court; Probation; U.S. Marshals Service; Office of the U.S. Attorney, GSA/PBS Field office; U.S. Senate and Randolph

Sheppard Vending Machine Operator.
SECTION 2 — STATEMENT OF COSTS UNDER THIS CONTRACT THROUGH 05/31/2019

(DATE)
8. ORIGINAL CONTRACT SUM - (Enter The Original Contract Award Amount) $ 128,084,940.00
9. NET CHANGE ORDERS - (Enter The Net Dollar Amount Via Change Orders) $ 3,735,209.00
10. CONTRACT SUM TO DATE — (Enter The Dollar Amount of the Contract To Date) — (ITEM 8 +9) $ 131,820,149.00
11. TOTAL COMPLETED AND STORED TO DATE: $ 29,218,248.00
12. RETAINAGE - (Enter The Retainage Amount) $ -
13. TOTAL EARNED LESS RETAINAGE — (Item 12 less 13) $ 29,218,248.00
14. PROGRESS PAYMENTS PREVIOUSLY PAID: $ 24,344,111.00
15. CURRENT PAYMENT DUE: (Item 13 less 14) $ 4,874,137.00
16. BALANCE TO FINISH, INCLUDING RETAINAGE - (Line 10 Less 13) $ 102,601,901.00
17. Amount Approved by the Contracting Officer $ 4,874,137.00
18. PAYMENT CERTIFICATION:

In accordance with the FAR 52.232-5, Payments Under Fixed-Price Construction Contracts, I hereby certify, to the best of my knowledge and belief,

a) The amounts requested are only for performance in accordance with the specifications, terms, and conditions of the contract:

b) All payments due to subcontractors and suppliers from previous payments received under the contract have been made, and timely
payments will be made from the proceeds of the payment covered by this certification in accordance with subcontract agreements and the
requirements of Chapter 39 of Title 31, United States Code;

c¢) This request for progress payments does not include any amounts which the prime contractor intends to withhold or retain from a
subcontractor or supplier in accordance with the terms and conditions of the subcontract;

d) This certification is not to be construed as final acceptance of a subcontractor’s performance; and

e) All quality requirements associated with the progress payment CLIN , including but not limited to submission and approval of shop
drawings, test reports, Operation and Maintenance (O&M) documentation, equipment and material verification, etc, have been satisfied.

JoAnna Yates _6/20/2019

(Name) (Date)
Project Manager

(Title)

NAME AND TITLE OF CONTRACTOR REPRESENTATIVE SIGNING THIS FORM:

J

SIGNATURE:

oAnna Yates, Project Manager

NAME AND TITLE OF CONTRACTING OFFICER:

Michael S. Reece - Senior Contract Specialist

SIGNATURE:




Hensel Phelps

6557 Hazeltine National Dr, Suite One Orlando, FL 32822

Request for Periodic Progress Payment

Pay Period May 01 - May 31 2019 Invoice No. 15
STORED
ITEM WORK COMPLETED MATERIALS TOTAL
NO. |DESCRIPTION OF WORK SCHEDULED PREVIOUS THIS APPROVED COMPLETED AND
VALUE APPLICATIONS APPLICATIONS FOR PAYMENT STORED TO DATE %

$0
1|Bond $796,048 $796,048 $0 $0 $796,048( 100.0%
2|Insurance $1,039,377 $880,304 $0 $0 $880,304 84.7%
3|Design Phase (See associated tab) $7,252,227 $6,341,407 $185,596 $0 $6,527,003| 90.0%
4|Construction Administration $3,167,380 $588,072 $115,265 $0 $703,337| 22.2%
6|Material Deliveries (See associated tab) $4,665,291 $3,704,346 $431,032 $0 $4,135,378| 88.6%
7|Site (See associated tab) $6,437,925 $3,421,505 $183,055 $0 $3,604,560 56.0%
8|Structure & Skin (See associated tab) $42,224,693 $6,199,529 $3,526,321 $0 $9,725,850| 23.0%
9|Finishes & MEPF - North (See associated tab) $28,456,952 $0 $0 $0 $0 0.0%
10|Finishes & MEPF - South (See associated tab) $23,921,886 $0 $0 $0 $0 0.0%
11|Finishes & MEPF - Rotunda (See associated tab) $1,543,336 $0 $0 $0 $0 0.0%
12|Courtrooms (See associated tab) $6,164,825 $0 $0 $0 $0 0.0%
13|Elevators & Systems Testing (See associated tab) $2,415,000 $0 $0 $0 $0 0.0%

14 $0

15 $0

16 $0
17|Changes (See associated tab) $3,735,209 $2,412,900 $432,868 $0 $2,845,768| 76.2%

18 $0

19 $0

20 $0

21 $0

$0

$0

$0

$0

$0

$0

$0

$0

$0

$0

$0
SUBTOTAL (forward to page 1) $131,820,149| $24,344,111 $4,874,137 $0 $29,218,248| 22.2%




Hensel Phelps
6557 Hazeltine National Dr, Suite One Orlando, FL 32822

Request for Periodic Progress Payment

Pay Period May 01 - May 31 2019 Invoice No. 15
STORED
ITEM WORK COMPLETED MATERIALS TOTAL
NO. |DESCRIPTION OF WORK SCHEDULED PREVIOUS THIS APPROVED COMPLETED AND
VALUE APPLICATIONS | APPLICATIONS | FOR PAYMENT | STORED TO DATE %
Design Phase

3[Concept Drawings $1,196,060 $1,196,060 $0 $1,196,060| 100.0%
4135% Design Drawings $1,027,835 $1,027,835 $0 $1,027,835| 100.0%
5|Fast Track Civil Package $270,010 $270,010 $0 $270,010| 100.0%
6|Fast Track Structural Package $370,110 $370,110 $0 $370,110( 100.0%
7|Mock-Up (Design and Construct) $300,000 $300,000 $0 $300,000| 100.0%
8|65% Construction Drawings $1,475,870 $1,475,870 $0 $1,475,870| 100.0%
9|95% Construction Drawings $1,684,362 $1,515,926 $0 $1,515,926] 90.0%
10/100% Construction Drawings $927,980 $185,596 $185,596 $371,192| 40.0%

$0

$0

$0

$0

$0

$0

$0

$0

$0
SUBTOTAL (forward to page 1) $7,252,227| $6,341,407[ $185,596 $0 $6,527,003[ 90.0%




Hensel Phelps Request for Periodic Progress Payment
6557 Hazeltine National Dr, Suite One Orlando, FL 32822

Pay Period May 01 - May 31 2019 Invoice No. 15
STORED
ITEM WORK COMPLETED MATERIALS TOTAL
NO. |DESCRIPTION OF WORK SCHEDULED PREVIOUS THIS APPROVED COMPLETED AND
VALUE APPLICATIONS | APPLICATIONS [ FORPAYMENT | STORED TO DATE %
$0
Material Deliveries $0
$0
Water Distribution $0
Sanitary Sewer $0
Fuel Oil and UST $0
Storm Drainage $0
Structural Steel - Mill Release $2,898,330 $2,898,330 $0 $2,898,330| 100.0%
Structural Steel - Fabricated Material $1,014,127 $484,214 $0 $0 $484.214( 47.7%
Metal Stairs $0
Insulated Metal Wall Panels $0
Door Frames $0
Doors & Hardware $0
Glazed Aluminum Curtain Wall $0
Ceramic Tile $0
Stretch Fabric Wall Systems $0
Access Flooring $0
Detention Equipment $0
Fire Pump $0
Sprinkler Equipment $0
Elevators $0
Chillers $0
Cooling Towers $0
HVAC Units $0
Emergency Generator $0
Transfer Switches $0
Panel Boards $0
Precast Concrete $3,500,000 $321,802 $431,032 $0 $752,834| 21.5%
896 Total Precast Panels 62 Panels 102 Panels 164 Panels 18.3%
$0
SUBTOTAL (forward to page 1) $7,412,457 $3,704,346( $431,032 $0 $4,135,378| 55.8%




Hensel Phelps

6557 Hazeltine National Dr, Suite One Orlando, FL 32822

Request for Periodic Progress Payment

Pay Period May 01 - May 31 2019 Invoice No. 15
STORED
ITEM WORK COMPLETED MATERIALS TOTAL
NO. |DESCRIPTION OF WORK SCHEDULED PREVIOUS THIS APPROVED COMPLETED AND
VALUE APPLICATIONS | APPLICATIONS | FORPAYMENT | STORED TO DATE %
Initial Site Work and Prep

Install and Maintain SWPPP $350,000 $216,683 $6,000 $0 $222,683 63.6%
Remove asphalt erosion cap $145,000 $145,000 $0 $0 $145,000| 100.0%
Mass Excavation and Rock Chipping $1,255,345 $1,255,345 $0 $0 $1,255,345( 100.0%
Foundation Prep - North $531,250 $531,250 $0 $0 $531,250( 100.0%
Foundation Prep - South $500,000 $500,000 $0 $0 $500,000( 100.0%
Site Backfill $75,000 $30,000 $0 $0 $30,000 40.0%
Building Pad Prep - North $528,710 $410,004 $55,000 $0 $465,004 88.0%
Building Pad Prep - South $528,710 $0 $0 $0 $0 0.0%
Vault Excavation & Backfill $93,750 $21,598 $55,000 $0 $76,598 81.7%
Install and Maintain Crane Roads $212,500 $82,000 $24,505 $0 $106,505| 50.1%
Final Grading $109,250 $0 $0 $0 $0 0.0%

$0

$0

SUBTOTAL $4,329,515|  $3,191,880[  $140,505 $0 $3,332,385

$0

$0

$0

$0

$0

$0

$0

$0

$0

$0
Site Concrete & Hardscape $500,000 $0 0.0%
Parking Lot Paving $212,750 $0 $0 $0 $0 0.0%
Parking Lot Striping $57,500 $0 $0 $0 $0 0.0%
Parking Lot Appurtanances $115,000 $0 $0 $0 $0 0.0%

$0

$0
SUBTOTAL $385,250 $0 $0 $0 $0 0.0%

$0
Landscaping $350,000 $0 0.0%

$0

$0

$0

$0

$0

$0
SUBTOTAL $350,000 $0 $0 $0 $0 0.0%

$0

$0

$0

$0

$0

$0

Site MEP $0
Site Sanitary $310,625 $62,125 $0 $0 $62,125 20.0%
Site Domestic Water $205,375 $11,000 $0 $0 $11,000 5.4%
Site Fire Water $251,875 $0 $0 $0 $0 0.0%
Site Storm Drainage $245,125 $8,000 $0 $0 $8,000 3.3%
Site Electrical & Temp Power $360,160 $148,500 $42,550 $0 $191,050 53.0%

$0

$0
SUBTOTAL $1,373,160 $229,625 $42,550 $0 $272,175| 19.8%

$0

$0

$0

$0
SUBTOTAL (forward to page 1) $6,437,925| $3,421,505| $183,055 $0 $3,604,560] 56.0%




Hensel Phelps

6557 Hazeltine National Dr, Suite One Orlando, FL 32822

Request for Periodic Progress Payment

Pay Period May 01 - May 31 2019 Invoice No. 15
STORED
ITEM WORK COMPLETED MATERIALS TOTAL
NO. |DESCRIPTION OF WORK SCHEDULED PREVIOUS THIS APPROVED COMPLETED AND
VALUE APPLICATIONS | APPLICATIONS [ FORPAYMENT | STORED TO DATE %
$0
Construction Phase - UG, Structure & Skin $0
$0
$0
North - Foundations & UG MEP $0
Form & Reinforce Foundations $772,500 $743,488 $0 $743,488( 96.2%
Place & Finish Foundations $450,000 $429,585 $0 $429,585| 95.5%
U/G Electrical $667,380 $610,012 $0 $610,012 91.4%
U/G Plumbing $632,628 $571,175 $0 $571,175 90.3%
Slab on Grade Form & Reinforce $312,500 $205,600 $25,655 $231,255( 74.0%
Slab on Grade Place & Finish $400,000 $275,895 $36,525 $312,420 78.1%
South - Foundations & U/G MEP $0
Form & Reinforce Foundations $547,500 $364,252 $108,525 $472,777( 86.4%
Place & Finish Foundations $453,000 $244,468 $136,985 $381,453 84.2%
U/G Electrical $667,380 $334,873 $202,535 $537,408 80.5%
U/G Plumbing $632,628 $329,007 $182,335 $511,342 80.8%
U/G Mechanical $423,107 $253,635 $253,635 59.9%
Slab on Grade Form & Reinforce $312,500 $0 0.0%
Slab on Grade Place & Finish $400,000 $0 0.0%
Rotunda - Foundations & U/G MEP $0
Form & Reinforce Foundations $93,750 $0 0.0%
Place & Finish Foundations $75,000 $0 0.0%
U/G Electrical $225,000 $0 0.0%
U/G Mechanical $0
U/G Plumbing $85,000 $0 0.0%
Slab on Grade Form & Reinforce $68,750 $0 0.0%
Slab on Grade Place & Finish $93,750 $0 0.0%
North - Superstructure $0
Ground Floor $0
Sequence A1 $0
Erect Steel $438,338 $438,338 $0 $438,338| 100.0%
Deck & Detail $25,900 $25,900 $0 $25,900| 100.0%
Reinforce $14,000 $14,000 $14,000| 100.0%
Place & Finish $82,600 $82,600 $82,600| 100.0%
Sequence B1 $0
Erect Steel $438,338 $438,338 $438,338| 100.0%
Deck & Detail $25,900 $25,900 $25,900| 100.0%
Reinforce $14,000 $0 0.0%
Place & Finish $82,600 $0 0.0%
Sequence C1 $0
Erect Steel $438,338 $0
Deck & Detail $25,900 $0
Reinforce $14,000 $0
Place & Finish $82,600 $0
Level 2 $0
Sequence A2 $0
Erect Steel $363,025 $363,025 $0 $363,025| 100.0%
Deck & Detail $25,900 $25,900 $0 $25,900| 100.0%
Reinforce $14,000 $14,000 $14,000| 100.0%
Place & Finish $53,200 $53,200 $53,200| 100.0%
Sequence B2 $0
Erect Steel $363,025 $363,025 $363,025| 100.0%




Deck & Detail
Reinforce
Place & Finish
Sequence C2
Erect Steel
Deck & Detail
Reinforce
Place & Finish
Level 3
Sequence A3
Erect Steel
Deck & Detail
Reinforce
Place & Finish
Sequence B3
Erect Steel
Deck & Detail
Reinforce
Place & Finish
Sequence C3
Erect Steel
Deck & Detail
Reinforce
Place & Finish
Level 4
Sequence A4
Erect Steel
Deck & Detail
Reinforce
Place & Finish
Sequence B4
Erect Steel
Deck & Detail
Reinforce
Place & Finish
Level 5
Sequence A5
Erect Steel
Deck & Detail
Reinforce
Place & Finish
Sequence B5
Erect Steel
Deck & Detail
Reinforce
Place & Finish
Sequence C3
Erect Steel
Deck & Detail
Reinforce
Place & Finish
Level 6
Sequence A6
Erect Steel
Deck & Detail
Reinforce
Place & Finish
Sequence B6
Erect Steel
Deck & Detail
Reinforce
Place & Finish
Sequence C6

$25,900
$14,000
$53,200

$363,025
$25,900
$14,000
$53,200

$438,025
$25,669
$14,000
$50,400

$438,025
$25,669
$14,000
$50,400

$438,025
$25,669
$14,000
$50,400

$387,500
$25,669
$14,000
$47,600

$387,500
$25,669
$14,000
$47,600

$387,500
$25,669
$14,000
$47,600

$286,830
$25,669
$14,000
$43,400

$286,830
$25,669
$14,000
$43,400

$438,025
$12,500

$387,500

$286,830

$25,900

$0
$13,169
$14,000
$50,400

$438,025
$12,555

$0
$25,669

$387,500

$0
$25,669

$286,830

$25,900
$0

$0

$0

$0

$0

$0

$0

$0

$0
$438,025
$25,669
$14,000
$50,400
$0
$438,025
$12,555
$0

$0

$0

$0

$0

$0

$0

$0

$0

$0

$0

$0

$0

$0

$0

$0

$0

$0

$0

$0
$387,500
$25,669
$0

$0

$0
$387,500
$0

$0

$0

$0

$0

$0

$0

$0

$0

$0
$286,830
$25,669
$0

$0

$0
$286,830
$0

$0

$0

$0

100.0%
0.0%
0.0%

0.0%
0.0%
0.0%
0.0%

100.0%
100.0%
100.0%
100.0%

100.0%
48.9%
0.0%
0.0%

0.0%
0.0%
0.0%
0.0%

100.0%
100.0%
0.0%
0.0%

100.0%
0.0%
0.0%
0.0%

0.0%
0.0%
0.0%
0.0%

100.0%
100.0%
0.0%
0.0%

100.0%
0.0%
0.0%
0.0%



Erect Steel
Deck & Detail
Reinforce
Place & Finish
Roof
Sequence A7
Erect Steel
Deck & Detail
Reinforce
Place & Finish
Sequence B7
Erect Steel
Deck & Detail
Reinforce
Place & Finish
Sequence C7
Erect Steel
Deck & Detail
Reinforce
Place & Finish
Penthouse
Sequence C8
Erect Steel
Deck & Detail
Reinforce
Place & Finish
South - Superstructure
Ground Floor
Sequence D1
Erect Steel
Deck & Detail
Reinforce
Place & Finish
Sequence E1
Erect Steel
Deck & Detail
Reinforce
Place & Finish
Sequence F1
Erect Steel
Deck & Detail
Reinforce
Place & Finish
Level 2
Sequence D2
Erect Steel
Deck & Detail
Reinforce
Place & Finish
Sequence E2
Erect Steel
Deck & Detail
Reinforce
Place & Finish
Sequence F2
Erect Steel
Deck & Detail
Reinforce
Place & Finish
Level 3
Sequence D3
Erect Steel
Deck & Detail

$286,830
$25,669
$14,000
$43,400

$372,130
$31,500
$14,000
$54,600

$372,130
$31,500
$14,000
$54,600

$372,130
$31,500
$14,000
$54,600

$375,000
$120,050
$14,000
$47,600

$412,188
$25,669
$14,000
$82,600

$412,188
$25,669
$14,000
$82,600

$412,188
$25,669
$14,000
$82,600

$363,025
$25,669
$14,000
$53,200

$363,025
$25,669
$14,000
$53,200

$363,025
$25,669
$14,000
$53,200

$414,688
$25,669

$72,784

$299,346
$10,000

$0
$0
$0
$0
$0
$0
$372,130
$10,000
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0

0.0%
0.0%
0.0%
0.0%

100.0%
31.7%
0.0%
0.0%

0.0%
0.0%
0.0%
0.0%

0.0%
0.0%
0.0%
0.0%

0.0%
0.0%
0.0%
0.0%

0.0%
0.0%
0.0%
0.0%

0.0%
0.0%
0.0%
0.0%

0.0%
0.0%
0.0%
0.0%

0.0%
0.0%
0.0%
0.0%

0.0%
0.0%
0.0%
0.0%

0.0%
0.0%
0.0%
0.0%

0.0%
0.0%



Reinforce
Place & Finish
Sequence E3
Erect Steel
Deck & Detail
Reinforce
Place & Finish
Sequence F3
Erect Steel
Deck & Detail
Reinforce
Place & Finish
Level 5
Sequence D5
Erect Steel
Deck & Detail
Reinforce
Place & Finish
Sequence E5
Erect Steel
Deck & Detail
Reinforce
Place & Finish
Sequence F5
Erect Steel
Deck & Detail
Reinforce
Place & Finish
Level 6
Sequence D6
Erect Steel
Deck & Detail
Reinforce
Place & Finish
Sequence E6
Erect Steel
Deck & Detail
Reinforce
Place & Finish
Sequence F6
Erect Steel
Deck & Detail
Reinforce
Place & Finish
Roof
Sequence D7
Erect Steel
Deck & Detail
Reinforce
Place & Finish
Sequence E7
Erect Steel
Deck & Detail
Reinforce
Place & Finish
Sequence F7
Erect Steel
Deck & Detail
Reinforce
Place & Finish
Penthouse
Sequence F8
Erect Steel

$14,000
$50,400

$414,688
$25,669
$14,000
$50,400

$414,688
$25,669
$14,000
$50,400

$375,000
$25,669
$14,000
$47,600

$375,000
$25,669
$14,000
$47,600

$375,000
$25,669
$14,000
$47,600

$300,000
$25,669
$14,000
$43,400

$300,000
$25,669
$14,000
$43,400

$300,000
$25,669
$14,000
$43,400

$342,120
$34,405
$14,000
$54,600

$342,120
$34,405
$14,000
$54,600

$342,120
$34,405
$14,000
$54,600

$500,000

$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0

0.0%
0.0%

0.0%
0.0%
0.0%
0.0%

0.0%
0.0%
0.0%
0.0%

0.0%
0.0%
0.0%
0.0%

0.0%
0.0%
0.0%
0.0%

0.0%
0.0%
0.0%
0.0%

0.0%
0.0%
0.0%
0.0%

0.0%
0.0%
0.0%
0.0%

0.0%
0.0%
0.0%
0.0%

0.0%
0.0%
0.0%
0.0%

0.0%
0.0%
0.0%
0.0%

0.0%
0.0%
0.0%
0.0%

0.0%



Deck & Detail $120,050 $0
Reinforce $14,000 $0
Place & Finish $47,600 $0
Rotunda $0
Erect Steel $373,750 $0

$0

$0

North - Building Skin/Envelope $0
Precast East Elevation $650,496 $0
Precast North Elevation $1,113,686 $21,985 $0 $21,985
Precast West Elevation $1,454,896 $0
Rotunda $789,641 $0
Windows/Glass East Elevation $854,987 $0
Windows/Glass North Elevation $944,180 $0
Windows/Glass West Elevation $997,670 $0
Metal Wall Panels Roof/PH Level $624,687 $0
Rotunda Roof $525,648 $0
Main Roof $525,538 $0
Penthouse Roof $322,564 $0
South - Building Skin/Envelope $0
Precast West Elevation $1,023,864 $6,129 $6,129
Precast South Elevation $1,568,468 $6,129 $6,129
Precast East Elevation $968,745 $6,129 $6,129
Windows/Glass West Elevation $836,598 $0
Windows/Glass South Elevation $936,489 $0
Windows/Glass East Elevation $887,946 $0
Metal Wall Panels Roof/PH Level $229,874 $0

Low Roof $268,794 $0
Main Roof $525,538 $0
Penthouse Roof $307,388 $0

$0

SUBTOTAL (forward to page 1) $42,224,693 $6,199,529| $3,526,321 $0 $9,725,850

0.0%
0.0%
0.0%

0.0%

0.0%
2.0%
0.0%
0.0%
0.0%
0.0%
0.0%
0.0%
0.0%
0.0%
0.0%

0.6%
0.4%
0.6%
0.0%
0.0%
0.0%
0.0%
0.0%

23.0%




Hensel Phelps

6557 Hazeltine National Dr, Suite One Orlando, FL 32822

Request for Periodic Progress Payment

Pay Period May 01 - May 31 2019 Invoice No. 15
STORED
ITEM WORK COMPLETED MATERIALS TOTAL
NO. |DESCRIPTION OF WORK SCHEDULED PREVIOUS THIS APPROVED COMPLETED AND
VALUE APPLICATIONS | APPLICATIONS [ FOR PAYMENT | STORED TO DATE %
$0
Construction Phase - Finishes & MEPF $0
$0
North Wing $0
Garage Level $0
MEPF Equipment $0
Set AHU's $495,987 $0 0.0%
Set Chilled Water Pumps $654,984 $0 0.0%
Set Boilers $574,987 $0 0.0%
Install Fire Pump $225,000 $0 0.0%
Set Switchgear and Transfer Switches $949,640 $0 0.0%
Install Generator $928,878 $0 0.0%
Finishes and Trim $0
Framing $100,000 $0 0.0%
Rough-in Fire Protection $142,500 $0 0.0%
Rough-in Mechanical $298,945 $0 0.0%
Rough-in Plumbing $156,819 $0 0.0%
Rough-in Electrical $425,265 $0 0.0%
Mechanical Trim & Insulation $210,597
Plumbing Fixtures & Trim $214,365
Electrical Devices & Trim $132,110
Fire Protection Trim $125,000
Spray Fireproofing $99,000 $0 0.0%
Signage $72,000
Floor Coverings $196,696
CMU Walls $303,650 $0 0.0%
Hang Drywall $350,000 $0 0.0%
Wall insulation $250,000 $0 0.0%
Tape & Finish $150,000 $0 0.0%
Door Frames $99,667 $0 0.0%
Install HM Doors $99,667 $0 0.0%
Install Door Hardware $49,830 $0 0.0%
Security Devices $145,983 $0 0.0%
Prime & First Coat $38,216 $0 0.0%
Final Paint $22,643
Detention Equipment $210,354 $0 0.0%
Parking Striping $48,987 $0 0.0%
Bollards $93,938 $0 0.0%
Wheel Stops $65,000 $0 0.0%
Pull Wire & Panel Makeup $156,711
Ground Floor $0
MEPF Areas
Installs Pads & Equipment $400,000
Connect Piping/Equipment/Wiring $200,000
Finishes and Trim
Framing $100,000 $0 0.0%
Rough-in Fire Protection $50,000 $0 0.0%
Rough-in Mechanical $131,069 $0 0.0%
Rough-in Plumbing $168,962 $0 0.0%
Rough-in Electrical $451,090 $0 0.0%
Mechanical Trim & Insulation $50,000 $0 0.0%
Plumbing Fixtures & Trim $49,062 $0 0.0%
Electrical Devices & Trim $298,070 $0 0.0%
Fire Protection Trim $22,500 $0 0.0%
Spray Fireproofing $55,000 $0 0.0%




Signage
CMU Walls
Hang Drywall
Wall insulation
Tape & Finish
Door Frames
Install HM Doors
Install Door Hardware
Security Devices
Prime & First Coat
Final Paint
Millwork
Floor Coverings
Ceilings/Soffits
Level 2
MEPF Areas
Installs Pads & Equipment
Connect Piping/Equipment/Wiring
Finishes and Trim
Framing
Rough-in Fire Protection
Rough-in Mechanical
Rough-in Plumbing
Rough-in Electrical
Mechanical Trim & Insulation
Plumbing Fixtures & Trim
Electrical Devices & Trim
Fire Protection Trim
Spray Fireproofing
Signage
CMU Walls
Hang Drywall
Wall insulation
Tape & Finish
Door Frames
Install HM Doors
Install Door Hardware
Security Devices
Prime & First Coat
Final Paint
Millwork
Floor Coverings
Ceilings/Soffits
Detention Equipment
Level 3
MEPF Areas
Installs Pads & Equipment
Connect Piping/Equipment/Wiring
Finishes and Trim
Framing
Rough-in Fire Protection
Rough-in Mechanical
Rough-in Plumbing
Rough-in Electrical
Mechanical Trim & Insulation
Plumbing Fixtures & Trim
Electrical Devices & Trim
Fire Protection Trim
Spray Fireproofing
Signage
CMU Walls
Hang Drywall
Wall insulation
Tape & Finish
Door Frames
Install HM Doors

$32,000
$116,000
$350,000
$250,000
$50,000
$79,667
$79,667
$39,830
$51,867
$90,000
$92,643
$86,048
$116,000
$161,264

$350,000
$135,000

$95,789
$40,000
$116,447
$48,483
$373,590
$215,640
$118,723
$261,410
$25,000
$55,000
$31,500
$163,650
$300,000
$200,000
$100,000
$79,667
$79,667
$39,830
$51,687
$30,000
$12,643
$82,808
$116,000
$61,264
$300,000

$350,000
$250,000

$95,789
$32,500
$98,975
$105,498
$533,590
$22,549
$35,486
$218,750
$25,000
$55,000
$31,500
$216,650
$300,000
$200,000
$100,000
$79,667
$79,667

$0
$0
$0
$0
$0
$0

0.0%
0.0%
0.0%
0.0%
0.0%
0.0%



Install Door Hardware
Security Devices
Prime & First Coat
Final Paint
Millwork
Floor Coverings
Ceilings/Soffits
Detention Equipment

Level 4

MEPF Areas

Installs Pads & Equipment

Connect Piping/Equipment/Wiring

Finishes and Trim
Framing
Rough-in Fire Protection
Rough-in Mechanical
Rough-in Plumbing
Rough-in Electrical
Mechanical Trim & Insulation
Plumbing Fixtures & Trim
Electrical Devices & Trim
Fire Protection Trim
Spray Fireproofing
Signage
CMU Walls
Hang Drywall
Wall insulation
Tape & Finish
Door Frames
Install HM Doors
Install Door Hardware
Security Devices
Prime & First Coat
Final Paint
Millwork
Floor Coverings
Ceilings/Soffits

Level 5

MEPF Areas

Installs Pads & Equipment

Connect Piping/Equipment/Wiring

Finishes and Trim
Framing
Rough-in Fire Protection
Rough-in Mechanical
Rough-in Plumbing
Rough-in Electrical
Mechanical Trim & Insulation
Plumbing Fixtures & Trim
Electrical Devices & Trim
Fire Protection Trim
Spray Fireproofing
Signage
CMU Walls
Hang Drywall
Wall insulation
Tape & Finish
Door Frames
Install HM Doors
Install Door Hardware
Security Devices
Prime & First Coat
Final Paint
Millwork
Floor Coverings
Ceilings/Soffits

$39,830
$65,489
$30,000
$12,643
$400,000
$116,000
$22,498
$220,707

$300,000
$250,000

$50,000
$30,000
$130,135
$159,865
$318,583
$45,755
$54,245
$250,100
$15,000
$55,000
$31,500
$163,650
$150,000
$100,000
$50,000
$79,667
$79,667
$39,830
$25,000
$30,000
$12,643
$645,421
$116,000
$15,498




Detention Equipment

$110,354

Level 6

MEPF Areas
Installs Pads & Equipment $300,000
Connect Piping/Equipment/Wiring $250,000

Finishes and Trim
Framing $50,000
Rough-in Fire Protection $10,000
Rough-in Mechanical $100,000
Rough-in Plumbing $100,000
Rough-in Electrical $318,590
Mechanical Trim & Insulation $100,000
Plumbing Fixtures & Trim $100,000
Electrical Devices & Trim $304,900
Fire Protection Trim $25,000
Spray Fireproofing $55,000
Signage $31,500
CMU Walls $123,650
Hang Drywall $300,000
Wall insulation $200,000
Tape & Finish $100,000
Door Frames $79,667
Install HM Doors $79,667
Install Door Hardware $39,830
Security Devices $58,978
Prime & First Coat $30,000
Final Paint $12,643
Millwork $604,668
Floor Coverings $116,000
Ceilings/Soffits $15,987
Detention Equipment $110,354

Penthouse

MEPF Areas
Installs Pads $150,000
Set AHU's and VFDs $350,000
Set ERU and VFDs $425,000
Set Pumps and VFDs $326,898
Connect Piping/Equipment/Wiring $296,680

Finishes and Trim
Framing $50,000
Rough-in Fire Protection $22,500
Rough-in Mechanical $195,165
Rough-in Plumbing $175,165
Rough-in Electrical $96,680
Mechanical Trim & Insulation $54,835
Plumbing Fixtures & Trim $54,835
Electrical Devices & Trim $66,595
Fire Protection Trim $25,489
Spray Fireproofing $30,000
Signage $31,500
Door Frames $79,667
Install HM Doors $79,667
Install Door Hardware $39,830
Security Devices $49,867
Prime & First Coat $39,845
Final Paint $12,643

SUBTOTAL (forward to page 1) $28,456,952 $0 $0 $0 $0

0.0%




Hensel Phelps

6557 Hazeltine National Dr, Suite One Orlando, FL 32822

Request for Periodic Progress Payment

Pay Period May 01 - May 31 2019 Invoice No. 15
STORED
ITEM WORK COMPLETED MATERIALS TOTAL
NO. |DESCRIPTION OF WORK SCHEDULED PREVIOUS THIS APPROVED COMPLETED AND
VALUE APPLICATIONS | APPLICATIONS [ FOR PAYMENT | STORED TO DATE %
$0
Construction Phase - Finishes & MEPF $0
$0
South Wing $0
Garage Level $0
MEPF Areas $0
Installs Pads & Equipment $375,978 $0 0.0%
Connect Piping/Equipment/Wiring $289,753 $0 0.0%
Finishes and Trim $0
Framing $150,000 $0 0.0%
Rough-in Fire Protection $52,678 $0 0.0%
Rough-in Mechanical $298,945 $0 0.0%
Rough-in Plumbing $256,819 $0 0.0%
Rough-in Electrical $250,265 $0 0.0%
Mechanical Trim & Insulation $210,597
Plumbing Fixtures & Trim $214,365
Electrical Devices & Trim $298,070
Fire Protection Trim $48,965
Spray Fireproofing $50,000 $0 0.0%
Signage $20,000
Floor Coverings $116,000
CMU Walls $273,384 $0 0.0%
Hang Drywall $350,000 $0 0.0%
Wall insulation $250,000 $0 0.0%
Tape & Finish $150,000 $0 0.0%
Door Frames $79,667 $0 0.0%
Install HM Doors $79,667 $0 0.0%
Install Door Hardware $39,830 $0 0.0%
Security Devices $49,750 $0 0.0%
Prime & First Coat $30,000 $0 0.0%
Final Paint $12,643
Detention Equipment $300,000 $0 0.0%
Parking Striping $78,965 $0 0.0%
Bollards $55,674 $0 0.0%
Wheel Stops $98,756 $0 0.0%
Pull Wire & Panel Makeup $75,000
Ground Floor $0
MEPF Areas
Installs Pads & Equipment $300,000
Connect Piping/Equipment/Wiring $250,000
Finishes and Trim
Framing $105,498 $0 0.0%
Rough-in Fire Protection $40,000 $0 0.0%
Rough-in Mechanical $138,102 $0 0.0%
Rough-in Plumbing $133,188 $0 0.0%
Rough-in Electrical $397,900 $0 0.0%
Mechanical Trim & Insulation $100,000 $0 0.0%
Plumbing Fixtures & Trim $15,267 $0 0.0%
Electrical Devices & Trim $331,270 $0 0.0%
Fire Protection Trim $22,500 $0 0.0%
Spray Fireproofing $55,000 $0 0.0%
Signage $20,000
CMU Walls $116,000
Hang Drywall $350,000

Wall insulation

$250,000




Tape & Finish
Door Frames
Install HM Doors
Install Door Hardware
Security Devices
Prime & First Coat
Final Paint
Millwork
Floor Coverings
Ceilings/Soffits

Level 2

MEPF Areas

Installs Pads & Equipment

Connect Piping/Equipment/Wiring

Finishes and Trim
Framing
Rough-in Fire Protection
Rough-in Mechanical
Rough-in Plumbing
Rough-in Electrical
Mechanical Trim & Insulation
Plumbing Fixtures & Trim
Electrical Devices & Trim
Fire Protection Trim
Spray Fireproofing
Signage
CMU Walls
Hang Drywall
Wall insulation
Tape & Finish
Door Frames
Install HM Doors
Install Door Hardware
Security Devices
Prime & First Coat
Final Paint
Millwork
Floor Coverings
Ceilings/Soffits
Detention Equipment

Level 3

MEPF Areas

Installs Pads & Equipment

Connect Piping/Equipment/Wiring

Finishes and Trim
Framing
Rough-in Fire Protection
Rough-in Mechanical
Rough-in Plumbing
Rough-in Electrical
Mechanical Trim & Insulation
Plumbing Fixtures & Trim
Electrical Devices & Trim
Fire Protection Trim
Spray Fireproofing
Signage
CMU Walls
Hang Drywall
Wall insulation
Tape & Finish
Door Frames
Install HM Doors
Install Door Hardware
Security Devices
Prime & First Coat
Final Paint

$150,000
$79,667
$79,667
$39,830
$51,867
$30,000
$12,643
$86,048
$116,000
$61,264

$250,000
$35,000

$55,789
$40,000
$132,433
$79,126
$353,100
$159,870
$15,551
$321,900
$24,000
$20,000
$20,000
$163,650
$310,000
$210,000
$130,000
$79,667
$79,667
$39,830
$51,687
$30,000
$12,643
$82,809
$116,000
$61,264
$110,354

$350,000
$250,000

$65,789
$32,500
$148,975
$155,489
$438,590
$35,498
$35,486
$363,610
$22,500
$20,000
$20,000
$163,650
$300,000
$200,000
$100,000
$79,667
$79,667
$39,830
$65,489
$40,000
$30,000

$0
$0
$0
$0
$0
$0

0.0%
0.0%
0.0%
0.0%
0.0%
0.0%



Millwork
Floor Coverings
Ceilings/Soffits
Detention Equipment
Level 4
MEPF Areas
Installs Pads & Equipment

Connect Piping/Equipment/Wiring

Finishes and Trim
Framing
Rough-in Fire Protection
Rough-in Mechanical
Rough-in Plumbing
Rough-in Electrical
Mechanical Trim & Insulation
Plumbing Fixtures & Trim
Electrical Devices & Trim
Fire Protection Trim
Spray Fireproofing
Signage
CMU Walls
Hang Drywall
Wall insulation
Tape & Finish
Door Frames
Install HM Doors
Install Door Hardware
Security Devices
Prime & First Coat
Final Paint
Millwork
Floor Coverings
Ceilings/Soffits

Level 5

MEPF Areas

Installs Pads & Equipment

Connect Piping/Equipment/Wiring

Finishes and Trim
Framing
Rough-in Fire Protection
Rough-in Mechanical
Rough-in Plumbing
Rough-in Electrical
Mechanical Trim & Insulation
Plumbing Fixtures & Trim
Electrical Devices & Trim
Fire Protection Trim
Spray Fireproofing
Signage
CMU Walls
Hang Drywall
Wall insulation
Tape & Finish
Door Frames
Install HM Doors
Install Door Hardware
Security Devices
Prime & First Coat
Final Paint
Millwork
Floor Coverings
Ceilings/Soffits
Detention Equipment

Level 6

MEPF Areas

Installs Pads & Equipment

$289,869
$116,000

$22,489
$110,354

$350,000
$300,000

$89,000
$45,000
$100,135
$99,865
$518,590
$45,755
$54,245
$364,010
$24,000
$20,000
$20,000
$163,650
$300,000
$200,000
$100,000
$79,667
$79,667
$39,830
$75,000
$30,000
$12,643
$425,225
$116,000
$15,498
$110,354

$350,000




Connect Piping/Equipment/Wiring
Finishes and Trim

$250,000

Framing $150,580
Rough-in Fire Protection $32,500
Rough-in Mechanical $189,785
Rough-in Plumbing $189,785
Rough-in Electrical $413,093
Mechanical Trim & Insulation $100,000
Plumbing Fixtures & Trim $100,000
Electrical Devices & Trim $367,010
Fire Protection Trim $22,500
Spray Fireproofing $20,000
Signage $20,000
CMU Walls $163,650
Hang Drywall $300,000
Wall insulation $200,000
Tape & Finish $100,000
Door Frames $79,667
Install HM Doors $79,667
Install Door Hardware $39,830
Security Devices $75,987
Prime & First Coat $30,000
Final Paint $12,643
Millwork $431,524
Floor Coverings $116,000
Ceilings/Soffits $159,822
Detention Equipment $110,354
Penthouse

MEPF Areas
Installs Pads $150,000
Set AHU's and VFDs $100,000
Set ERU and VFDs $150,000
Set Pumps and VFDs $200,000
Set Boilers and VFDs $200,000
Connect Piping/Equipment/Wiring $96,680

Finishes and Trim
Framing $25,000
Rough-in Fire Protection $32,500
Rough-in Mechanical $51,456
Rough-in Plumbing $51,445
Rough-in Electrical $96,680
Mechanical Trim & Insulation $26,987
Plumbing Fixtures & Trim $28,946
Electrical Devices & Trim $66,595
Fire Protection Trim $22,500
Spray Fireproofing $5,000
Signage $20,000
Door Frames $79,667
Install HM Doors $79,667
Install Door Hardware $39,830
Security Devices $26,485
Prime & First Coat $30,000
Final Paint $12,643

$0
SUBTOTAL (forward to page 1) $23,921,886 $0 $0 $0 $0

0.0%




Hensel Phelps

6557 Hazeltine National Dr, Suite One Orlando, FL 32822

Request for Periodic Progress Payment

Pay Period May 01 - May 31 2019 Invoice No. 15
STORED
ITEM WORK COMPLETED MATERIALS TOTAL
NO. |DESCRIPTION OF WORK SCHEDULED PREVIOUS THIS APPROVED COMPLETED AND
VALUE APPLICATIONS | APPLICATIONS [ FOR PAYMENT | STORED TO DATE %
$0
Construction Phase - Finishes & MEPF $0
$0
Rotunda $0
$0
MEPF Areas $0
Installs Pads & Equipment $0
Connect Piping/Equipment/Wiring $0
Finishes and Trim $0
Framing $56,548 $0 0.0%
Rough-in Fire Protection $55,000 $0 0.0%
Rough-in Mechanical $164,893 $0 0.0%
Rough-in Plumbing $154,987 $0 0.0%
Rough-in Electrical $114,890 $0 0.0%
Mechanical Trim & Insulation $136,459
Plumbing Fixtures & Trim $131,654
Electrical Devices & Trim $129,900
Fire Protection Trim $42,674
Spray Fireproofing $20,000 $0 0.0%
Signage $25,000
Floor Coverings $146,000
Hang Drywall $50,000 $0 0.0%
Wall insulation $40,000 $0 0.0%
Tape & Finish $30,000 $0 0.0%
Door Frames $85,987 $0 0.0%
Install HM Doors $22,648 $0 0.0%
Install Door Hardware $19,111 $0 0.0%
Security Devices $51,685 $0 0.0%
Prime & First Coat $22,564 $0 0.0%
Final Paint $16,847
Pull Wire & Panel Makeup $26,489
$0
$0
SUBTOTAL (forward to page 1) $1,543,336 $0 $0 $0 $0 0.0%




Hensel Phelps Request for Periodic Progress Payment
6557 Hazeltine National Dr, Suite One Orlando, FL 32822

Pay Period May 01 - May 31 2019 Invoice No. 15
STORED
ITEM WORK COMPLETED MATERIALS TOTAL
NO. |DESCRIPTION OF WORK SCHEDULED PREVIOUS THIS APPROVED COMPLETED AND
VALUE APPLICATIONS | APPLICATIONS [ FOR PAYMENT | STORED TO DATE %
Construction Phase - Courtrooms $6,164,825 0.0%
Courtroom 3D
Raised Flooring $67,896
Floor Coverings $55,975
Wall Coverings $35,489
Ceilings $41,854 $0 0.0%
Gallery Millwork $76,458
Judge's Bench and Millwork $38,487 $0 0.0%
Jury's Box and Millwork $33,163
Misc. Millwork $192,845 $0 0.0%
Doors and Hardware $15,354
Lighting $42,564 $0|  0.0%
Electrical devices and trim $36,897
Mechanical devices and trim $39,876 $0 0.0%
Courtroom 5A $0
Raised Flooring $67,896 $0 0.0%
Floor Coverings $55,975 $0 0.0%
Wall Coverings $35,489 $0 0.0%
Ceilings $61,854
Gallery Millwork $94,458
Judge's Bench and Millwork $38,487 $0 0.0%
Jury's Box and Millwork $33,163 $0 0.0%
Misc. Millwork $206,739 $0 0.0%
Doors and Hardware $15,354 $0 0.0%
Lighting $38,564 $0|  0.0%
Electrical devices and trim $56,897 $0 0.0%
Mechanical devices and trim $59,876 $0 0.0%
$0
Courtroom 5B $0
Raised Flooring $67,896 $0 0.0%
Floor Coverings $55,975 $0 0.0%
Wall Coverings $35,489
Ceilings $61,854
Gallery Millwork $96,458
Judge's Bench and Millwork $38,487
Jury's Box and Millwork $33,163 $0 0.0%
Misc. Millwork $206,739
Doors and Hardware $15,354
Lighting $42,564 $0|  0.0%
Electrical devices and trim $56,897 $0 0.0%
Mechanical devices and trim $59,876 $0 0.0%
$0
Courtroom 5C $0
Raised Flooring $67,896 $0 0.0%
Floor Coverings $55,975 $0 0.0%
Wall Coverings $35,489 $0 0.0%
Ceilings $61,854 $0 0.0%
Gallery Millwork $96,458
Judge's Bench and Millwork $38,487 $0 0.0%
Jury's Box and Millwork $33,163 $0 0.0%
Misc. Millwork $206,739 $0 0.0%
Doors and Hardware $15,354 $0 0.0%




Lighting $42,564 $0|  0.0%
Electrical devices and trim $56,897 $0 0.0%
Mechanical devices and trim $59,876 $0 0.0%
$0
Courtroom 5D $0
Raised Flooring $67,896
Floor Coverings $55,975
Wall Coverings $35,489
Ceilings $61,854
Gallery Millwork $96,458 $0 0.0%
Judge's Bench and Millwork $38,487
Jury's Box and Millwork $33,163
Misc. Millwork $206,739 $0 0.0%
Doors and Hardware $15,354 $0 0.0%
Lighting $42,564 $0|  0.0%
Electrical devices and trim $56,897 $0 0.0%
Mechanical devices and trim $49,898 $0 0.0%
$0
Courtroom 6B $0
Raised Flooring $67,896 $0 0.0%
Floor Coverings $45,975 $0 0.0%
Wall Coverings $35,489
Ceilings $61,854
Gallery Millwork $96,458 $0 0.0%
Judge's Bench and Millwork $38,487 $0 0.0%
Jury's Box and Millwork $33,163 $0 0.0%
Misc. Millwork $206,739 $0 0.0%
Doors and Hardware $15,354 $0 0.0%
Lighting $42,564 $0|  0.0%
Electrical devices and trim $56,897 $0 0.0%
Mechanical devices and trim $59,876 $0 0.0%
$0
Courtroom 6C $0
Raised Flooring $67,896 $0 0.0%
Floor Coverings $55,975
Wall Coverings $35,489
Ceilings $61,854
Gallery Millwork $96,458
Judge's Bench and Millwork $38,487 $0 0.0%
Jury's Box and Millwork $33,163
Misc. Millwork $206,739
Doors and Hardware $15,354 $0 0.0%
Lighting $42,564 $0|  0.0%
Electrical devices and trim $56,897 $0 0.0%
Mechanical devices and trim $59,876 $0 0.0%
$0
Courtroom 6D $0
Raised Flooring $73,549 $0 0.0%
Floor Coverings $79,886
Wall Coverings $48,976
Ceilings $73,645 $0 0.0%
Gallery Millwork $238,174 $0 0.0%
Judge's Bench and Millwork $46,662
Jury's Box and Millwork $33,163 $0 0.0%
Misc. Millwork $95,878
Doors and Hardware $18,964
Lighting $54,896 $0|  0.0%
Electrical devices and trim $62,986
Mechanical devices and trim $62,654
$0
$0
SUBTOTAL (forward to page 1) $6,164,825 $0 $0 $0 $0|  0.0%




Hensel Phelps

6557 Hazeltine National Dr, Suite One Orlando, FL 32822

Request for Periodic Progress Payment

Pay Period May 01 - May 31 2019 Invoice No. 15
STORED
ITEM WORK COMPLETED MATERIALS TOTAL
NO. |DESCRIPTION OF WORK SCHEDULED PREVIOUS THIS APPROVED COMPLETED AND
VALUE APPLICATIONS | APPLICATIONS [ FOR PAYMENT | STORED TO DATE %
Elevators & Systems Testing
Elevators
Elevator 1 - Passenger $235,000 $0 0.0%
Elevator 2 - Passenger $235,000 $0 0.0%
Elevator 3 - Passenger $235,000 $0 0.0%
Elevator 4 - Passenger $235,000 $0 0.0%
Elevator 5 - Shuttle $235,000 $0 0.0%
Elevator 6 - Judge $235,000 $0 0.0%
Elevator 7 - Judge $235,000 $0 0.0%
Elevator 8 - Prisoner $235,000 $0 0.0%
Elevator 9 - Prisoner $235,000 $0 0.0%
Systems Testing & Commissioning
Switchgear $25,000
Generator & ATS $25,000
Chillers and Pumps $25,000
AHU's $25,000 0.0%
Test & Balance $25,000
Boilers $25,000
Cooling Towers $25,000 0.0%
Fire Alarm $25,000 0.0%
Envelope Testing $25,000 0.0%
Domestic Water $25,000 0.0%
Irrigation $25,000 0.0%
Fire Protection $25,000 0.0%
SUBTOTAL (forward to page 1) $2,415,000 $0 $0 $0 $0 0.0%




Hensel Phelps

6557 Hazeltine National Dr, Suite One Orlando, FL 32822

Request for Periodic Progress Payment

Pay Period May 01 - May 31 2019 Invoice No. 15
STORED
ITEM WORK COMPLETED MATERIALS TOTAL
NO. |DESCRIPTION OF WORK SCHEDULED PREVIOUS THIS APPROVED COMPLETED AND
VALUE APPLICATIONS | APPLICATIONS [ FORPAYMENT | STORED TO DATE %
$0
1|MOD #1 - RFP 001 - Misc Design Services $451,931 $405,905 $41,534 $0 $447,439]  99.0%
MOD #2 - RFP 002 - Credit for Foundation non-
2|removal $0 $0 $0 $0 $0
3(MOD #3 - RFP 003
4 Unforeseen Site Conditions $1,130,414 $1,130,414 $0 $0 $1,130,414| 100.0%
5 Misc. & Limited Structural Design $260,240 $47,350 $212,890 $0 $260,240| 100.0%
6 Courtroom Mock-Up $190,892 $190,892 $0 $0 $190,892| 100.0%
7 Courtroom Mock-Up Revisions #1 $50,567 $30,589 $19,978 $50,567| 100.0%
8 Remaining Allowance $41,137 $0 0.0%
9|Value Engineering $0
10|Level 4.1 Slab on Deck $0
11|MOD #5 - Design Credits from Mod. 01 -$41,534 $0 -$41,534 -$41,534| 100.0%
12|Titanium Dioxide $1,651,562.00 $607,750 $200,000 $0 $807,750 48.9%
13[NES Vault Unforeseen $0
14NES Vault Oversize $0
15{Mailroom Guidelines $0
16{Level 4 Construction $0
17|Level 4 Extended General Conditions $0
18|MOD #4 - Extended General Conditions $0
19 $0
20 $0
21 $0
22 $0
23 $0
24 $0
25 $0
26 $0
27 $0
28 $0
29 $0
30 $0
31 $0
32 $0
33 $0
34 $0
35 $0
36 $0
37 $0
$0
SUBTOTAL (forward to page 1) $3,735,209| $2,412,900| $432,868 $0 $2,845,768| 76.2%




Invoice Number: 015 Invoice Date: 5/31/19

Modification 001 Billing Breakdown Modification 003 - Courtroom Mock-Up Allowance

Scheduled Billing To Date % Complete Item Description charge to allowance

Generator] $ 27,677.00 | $ 27,677.00 100% Base Proposal [Base Proposal S 176,748.00

Medallions| $ 11,236.00 | $ 6,741.60 60% S 4,494.40 1.05|Furnish Mounts, Wheel Chair, and Misc Items | $ 3,135.17

PV] $ 49,603.00 | $ 49,603.00 100% 1.06| Install Mounts, Wheel Chair, and Misc Items | $ 4,310.86

Level4] $ 331,515.00 | $ 331,515.00 100% 1.07|USDC requested Alterations S 5,578.36

Probation Glazing] $ 15,950.00 | $ 5,105.00 100% 1.08|Mock-Up Presentation S 1,119.70

Clerk Glazinél $ 15,950.00 | $ 5,105.00 100% Revisions Revisions #1 S 50,567.00

S  451,931.00 | $ 425,746.60
Unf Conditi T&M Br
Date Ticket Amount | ACM Dumpsters This Period HP Mark-Up

10/18/2018 $ -
10/22/2018 $ -
10/23/2018 $ -
10/24/2018 $ -
10/25/2018 $ -
10/30/2018 $ -
10/31/2018 $ -
S B

Totals| $ - S - $ - $ - I Total Against Allowance $ 241,459.00

Total allowance S 282,596.00

Remaining allowance S 41,137.00




Gate Precast Company Scheduled Praduction Report - Detail

Bed Name Moid Piece Mark| Qty Total SF Total CY Total LF Pos, lob Name Prd Code Cross Section Cast No. | Pour No.
Pad 12 FCOZ0 1 75.00 19z 19757 1 18175 - Nashville Federai Courthouse A A 32070 179
Totals for Cast Date DS/Z?/ZOH:! ) 744.00 17.50 105.67
Cast Date: 05/28/2019 - Tuesday
Pad 3 foo7a 1 344.00 871 40.00| 1 ! 18175 - Nashville Federal Courthouse A A 32098 204
Pad 9 FCO20 1 97.00 1.83 1617 1 | 18175 - Nashville Federal Courthouse A A 30458 56
Pad 10 FCO35 1 11.00 0.34 4.58| 1 | 18175 - Nashville Federal Courthouse A ; A 30897 141
Pad 18 : FCO37 1 213.00 4.7¢ 2525 1 | 18175 - Nashville Federal Courthouse A A 30906 150
Pad 12 FCO20 1 96.00 2.01 18.171 2 18175 - Nashville Federal Courthouse A A 32071 180
Totals for Cast Date 05/28/2019: 5 761.00 17.59 102.0%
Cast Date: 05/29/2019 - Wednesday
Pad 3 FCO75 1 364.00 8.71 40.00% 1 18175 - Nashville Federal Courthouse ? A A 32089 2058 |
Pad 9 FCO18 1 57.00 183 16.17] 1 | 18175 - Nashville Federai Courthouse | A A 30489 57
Pad 10 FCO3% i 245.00 5.39 25.25] 1 | 18175 - Nashville Federal Courthouse A A 309067 151
Pad 10 FCO35 1 11.00 024 450 1 18175 - Nashville Federal Courthouse A A 30858 152
Pad 12 FCO32 1 96.00 2.01 16.17| 1 | 18175 - Nashville Federal Courthouse A A 32072 181
Totals for Cast Date 05/29/2019;| 5 214.00 18.28 102.09
Cast Date: 95/30/2019 - Thursday
Pad3 ] FC10% 1 222,00 5.60 26.67{ 1 | 18175 - Nashville Federal Courthouse A A 3zico 206
Pad % FCo18 1 97.00 1.83 16,17f 1 18175 - Nashville Federal Courthouse A A 30460 58
Pad 10 FCO35 1 11.00 0.34 4501 1 | 18175 - Nashville Federal Courthouse A A 30899 143
Pad 10 FCO39 1 246.00 5.35 25.25) 1 | 18175 - Nashville Federal Courthouse A A 30908 152
Pad 12 FCOS7 1 £4.00 157 16817 1 | 18175 - Nashville Federal Courthouse A A 32073 182
Totals for Cast Date 05/30/2019;] 5 540.00 14.73 88.76
Cast Date: 05/31/2019 - Friday
Pad 3 FCo43 1 220.00 5.60 76.67| 1 | 18175 - Nashwille Federal Courthouse A A 32101 207
Pad 12 FCO29 1 65.00 1.24 1617 % 18175 - Nashville Federal Courthause A E A 32074 ; 183
Totals for Cast Date 05/31/2019:) 2 285.60 6.84 42,84
Totals for Plant Ash:] 102 |  14,711.00 315.25 2,150.00]
Printed On: May 15, 2019 11:16:01 AM Report Generated By Page 6 of 6

Concrete Vision




Gate Precast Company

Scheduled Production Report - Detail

L Bed Name I Mold Piece Mark] Qty Total 5§ Total CY Total LF Pos. | Job Name Prd Code | Cross Section § Cast No. [ Pour No. ;
Totals for Cast Date 05f21/2019: 5 714.00 13.81 105.46
Cast Date: 05/22/2019 - Wednesday
Pad 3 FC097 1 122.00 2.82 19.96| 1 18175 - Nashville Federal Courthouse A A 32245 245
Pad ¢ FCC14 1 146.00 2.75 24.33: 1 | 18175 - Nashville Federal Courthouse A A 30454 52
Pad 9 FCO19 1 84.00 1869 16170 1 | 18175 - Nashville Federal Courthouse A A 30526 124
Pad 10 FC007 1 é 65.00 1.35 17.83] 1 18175 - Nashville Federa! Courthouse A A 30900 144
Pad 10 FCO36 1 ; 167.00 331 25.25| 1 | 18175 - Mashville Federal Courthouse A A 30909 153
Pad 12 FCo46 1 111.00 271 27.92| 1 | 18175 - Nashville Federal Courthouse A A 32067 176
Totals for Cast Date 05/22/2019: & 695.00 14.63 131.46
Cast Date: 05/23/2019 - Thursday
Pad 3 FCO28 1 46.00 1.06 12.1oj 1 | 18175 - Nashville Federal Courthouse oA A 32235 235 |
Pad 9 FCO13 1 126.00 2.54 24330 1 | 18175 - Nashville Federal Courthouse A A 30455 53
Pad 9 FCO15 1 84.00 1.69 16171 1 | 18175 - Nashville Federal Courthouse A A 30462 60
Pad 10 ! FCO36 1 167.00 3.31 25250 1 ; 18175 ~ Nashville Federal Caurthouse A A 30910 154
Pad 10 FCO40 1 265.00 5.19 2525 1 18175 - Nashviile Federzal Courthouse A A 30902 146
Pad 12 FCO52 1 79.00 182 1975 1 18175 - Nashville Federal Coyrthouse A A 37068 177
Totals for Cast Date 05/23/2019:| & 771.00 15.71 122.85
Cast Date: 05/24/2019 - Friday
Pad3 FCO28 1 46.00 1.08 12,100 1 18175 - Nashvilie Federal Courthouse A A 32236 ; 236
Pad 9 FCo13 1 126.00 2.54 24337 1 18175 - Nashville Federal Courthouse A A 30456 54
Pad 9 FCo1n 1 84.00 189 1617 1 18175 - Nashville Federal Courthouse A A 30461 152
Pad 10 FCO36 1 167.00 3.31 25.25; 1 18175 - Nashville Federal Courthouse A A 30511 155
Pad 10 FCD38 1 261.00 4.87 25.25F 1 | 18175 - Nashville Federal Courthouse A A 30504 148
Pad 12 FCO39 1 64.00 157 1617 1 ! 18175 - Nashville Federal Courthouse A A 32069 178
Totals for Cast Date 05/24/201%: & 748.00 15.04 119.27 .
Cast Date: 05/27/2019 - Monday
Pad 3 FCo7s o1 344,00 371 40.00{ 1 | 18175 - Nashville Federal Courthouse A A 32097 203
Pad g FCo20 1 97.00 1.83 1617 1 18175 - Nashvilie Federal Courthouse A A 30457 55
Pad 10 FCO34 1 213.00 4.70 2525 1 18175 - Nashville Federal Courthouse A A 30905 149
Pad 10 FCO35 i 11.00 0.34 4.50 1 18175 - Nashville Federal Courthouse A A 30896 140
Printed On: May 15, 2015 11:16:01 AM Report Generated By Page 5 of 6
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Gate Precast Company Scheduled Production Report - Detail

Bed Name Muoid Piece Mark| Qty Tatal SF Total CY Total LF Pos. Job Name Prd Code | Cross Section | CastNo. E Paur No.]
Totals for Cast Date 05/15/2018;; 3 317.00 7.18 64,05

Cast Date: 05/16/2019 - Thursday

Pad 3 o} C.0o 0.0 0.00. | 18175 - Nashville Federal Courthouse A f 35643 262
. Bed Comment: FC-94 RL #2 :
Pad3 FCOS4 1 124.00 2.85 19.86) 1 | 18175 - Nashville Federal Courthouse A A 32241 241
Pad 5 FCoS2 1 284.00 165 1617 1 | 18175 - Nashville Federal Courthouse A A 30450 48
Pad 12 FCoZ7 1 144.00 3.03 24331 1 | 18175 - Nashville Faderal Courthouse A A 32063 172
Totals for Cast Date 05/16/2019:;] 3 352.00 7.53 B0.46

Cast Date: 05/17/2019 - Friday

Pad 3 o] 0.00 0.00 0.06 1B175 - Nashville Faderal Courthouse A | 35645 264
Bed Comment: FC-96 RL #1
Pad 3 FCD94 1 124.00 2.85 19,86} 1 | 18175 - Nashville Federal Courthouse A A 32242 242
Pad 9 FCO87 1 84.00 1.65 16.17) 1 | 18175 - Nashvilie Federal Courthouse % A A 30451 43
Pad 12 FCO26 1 37.00 1.87 24.33) 1 i 18175 - Nashville Federal Courthouse ; A A 32064 E 173
Totals for Cast Date 05/17/2019: 3 305.00 6.37 50.46

Cast Date: 05/20/201% - Monday

Pad3 [ 0.00 0.00 0.00 18175 - Nashville Federal Courthouse A 35648 | 267
Bed Comment: FC-96 RL #2 i
Pad 3 FCO36 1 124.00 2.85 19.96] 1 | 18175 - Nashville Federal Courthouse A A 32243 243
Pad 9 FC098 1 84.00 1.64 16.17{ 1 | 18175 - Nashville Federal Courthouse A A 30452 50
Pad 9 FCOols 1 24.00 1.65 1617 1 | 18175 - Nashville Federal Courthouse A A 30524 122
Pad 10 ) FC107 1 269.00 5.17 25.25| 1 | 18175 - Nashvilie Federa! Courthouse A A 30901 f 145
Pad 12 FCOO3 1 73.00 1.52 18.75] 1 | 18175 - Nashvilie Federal Courthouse A A 32085 5 174
Totals for Cast Date 65/20/2019:| 5 534.00 12.87 97.30

Cast Date: 05/21/2019 - Tuesday

Pad 3 ] ] 0 c.00 0.00 0.00 18175 - Mashvilie federal Courthouse 1 A 35647 265
Bed Comment: FC-97 RL#1L
Pad 3 FC036 1 124.00 2.85 1896\ 1 | 18175 - Nashville Federal Courthouse A A 32244 244
Pad 9 FCO12 1 146.00 2.75 24.33| 1 | 18175 - Nashville Federal Courthouse A A 30453 51
Pad 9 FCO19 1 34.00 1.69 16.17) 1 | 18175 - Nashville Federal Courthause A A 30525 123
Pad 10 FC108 1 261.00 4.87 25.25| 1 | 18175 - Nashville Federal Courthouse A A 30203 147
Pad 12 FQoo4  © 1 93.00 1.65 19.75] 1 | 18175 - Nashville Federal Courthouse A A 32066 175
Printed On: May 15, 2019 11:16:01 AM Report Generated By Page dof &
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Gate Precast Company Scheduted Production Report - Detail

L Bed Name Meld Piece Mark| Qty Total 5F Tatal CY Total LF Pos. Job Name Prd Code i Cross Section | Cast Na. i Pour No.i
Totats for Cast Date 05,/09/2019:] S 77500 16.48 114.84
Cast Date: 05/1G/2019 - Friday
Pad 3 0 .00 0.00 0.00 18175 - Nashville Federal Courthouse A 35638 257
Bed Comment: FC-114 RL#2
Pad 3 FCO60 1 171.00 377 26.67| 1 | 18175 - Nashville Federal Courthouse A A 1 32238 238
Pad 9 0 0.00 0.00 0.90 18175 - Nashvilie Federal Courthouse A 36053 274
Bed Comment: FC-91 RL
Pad & FCOAS 1 84.00 1.69 16171 1 18175 - Nashville Federal Courthouse A A 30521 113
Pad 9 FCOB9 1 102.e0 2.10 16.17| 1 | 18175 - Nashville Federai Courthouse A A 30446 44
Pad 10 FCOB8 1 240.00 4.43 25.25| 1 | 18175 - Nashville Federal Courthouse ; A A 30567 139
Pad 10 FCO&7 1 211.00 4.62 2525] 1 | 18175 - Nashville Federai Courthouse A A 30485 83
Pad 12 FCO06 1 116.00 2.38 25.25) 1 E 18175 - Nashville Federal Courthouse A A 32059 ieg
Totals for Cast Date 05/10/2018: 6 924.00 12.04 134.76
Cast Bate: 05/13/2019 - Monday
Pad 3 o] 0.00 0.00 0.0C 18175 - Nashville Federal Courthouse A 35539 258
Bed Comment: FC-93 RL #1
Pad9g FCO91 1 102.00 2.10 1617 1 | 18175 - Nashville Fedaral Courthouse A A i 30447 45
Fad ¢ FCO19 1 84.00 1.65 16.17] 1 18175 - Nashville Federzs] Courthouse A A 30523 121
Fad 12 FCoog ! 1 116.C0 2.38 25.25] 1 18175 - Nashville Federal Courthouse ! A A 32060 158
Tatals for Cast Date 05/13/2019:% 3 302.00 6.17 57.58 .
Cast Date: 05/14/2018 - Tuesday
Fad 3 FC114 1 171.00 377 26.67) 1 ! 18175 - Nashville Federal Courthouse A A 32248 248
Pad g FCos1 1 102.00 2.0 16.17F 1 | 18175 - Nashville Federal Courthouse A A 30448 46
Pad 9 FCo1% 1 84.00 169 16.17; 1 | 18175 - Nashville Federal Courthouse A ( A 30522 120
Pad 12 { FCo02 1 103.00 214 27.92] 1 18175 - Nashille Federal Courthouse A | A 32061 170
Totals for Cast Date 05/14/2019: 4 460.00 9.70 86.93
Cast Date: 05/15/2019 - Wednesday
Pad 3 ¢ 0.00 0.00 0.00 18175 - Nashville Federal Courthouse A 35641 260
Bed Comment: FC-94 RL #2
Pad 3 FCp93 1 122.00 2.82 12.86) 1 18175 - Nashville Federal Courthouse A M 32240 240
Pad 9 FCosz 1 84.00 LEs 16,177 1 18175 - Nashville Federal Courthouse A A 30449 47
Pad 12 FCO44 1 111.00 2,71 27.92| 1 | 18175 - Nashville Federal Courthouse A A 32062 z 171
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Gate Precast Company Scheduled Production Report - Detail

Bed Name Mold ! Piece Mark| Qty l Total SF TotalCY Total LF l Pos. i lob Name ‘ Prd Code Cross Section Cast No. l Pour No.]
Cast Date: 05/07/2019 - Tuesday
Pad 3 F P o 0.00 0.00 G.oo 18175 - Nashville Federa! Courthouse A 35635 | 255
; ; Bed Comment: FC-60 RL #2

Pad 3 0 0.00 0.00 c.00 18175 - Nashville Federal Courthouse A | 35636 256
Bed Comment: FC-114 RL#1 |

Pad 9@ | 0 0.00 Q.00 0.00 18175 - Nashville Federai Courthouse A 1 36050 271
Bed Comment: FC - 91 RL

Pad FCO83 1 94.00 192 1617} 1 | 1B175- Nashville Federal Courthouse A A 30517 115

Pad 9 FC088 1 94.00 182 16171 1 18175 - Nashville Federal Courthouse ] A i A 30518 116

Pad 10 FCOB7 1 211.00 4.62 25251 1 | 18175 - Nashville Federal Courthouse I A A ; 30483 E1

Pad 10 FCO74 1 240,00 4.48 25.25] 1 18175 - Nashville Federal Courthouse A A 30565 137

Pad 12 FCo0% 1 384.00 8.79 32.00f 1 | 18175 - MNashville Federal Courthouse A A 32056 165

Totals for Cast Date D5/07/2019:( 5 1,023.00 21.73 114.84
Cast Pate: 05/08/2019 - Wednesday

Pad 3 FCO16 1 152.00 3.73 26.000 1 | 18175 - Nashville Federal Courthouse A A 32230 | 234

Pad 9 0 0.00 0.00 0.00 18175 - Nashville Federal Courthouse A 36051 272
Bed Comment: FC - 85 RiL

Fad 9 FC088 1 94.00 1.92 16.17] 1 1 18175 - Nashville Federal Courthouse A A {30518 117

Pad 9 FCO91 1 102,00 2.10 16.17¢ 1 18175 - Nashville Federal Courthouse A A ‘ 30444 42

Pad 10 0 0.00 0.001 0.0 18175 - Nashville Federal Courthouse A . 35683 270
Bed Comment: FC-72 RL

Pad 10 g 0.00 0.00} G.00 18175 - Nashville Federal Courthouse A 36400 275

1 Bed Comment: FC-68 8L
Pad 10 FCO6? 1 21100 4.62¢ 25250 1 | 18175- Nashvilie Federal Courthouse A A 30484 g2
Pad 12 FCOO05 g 1 384.00 8.80 32007 1 18175 » Nashvilie Federa! Courtheuse A A 32057 166
Tatals for Cast Date 05/08/2019:! 5 943.00 2117 115,59
Cast Date: 05/09/2019 - Thursday

Pad 9 ] .00 0.00 0.00 18175 - Nashvilie Federal Courthousse A 36052 273
Bed Comment: FC - 82 RL

Pad 9 FCO88 1 94.00 182 16171 1 18175 - Nashville Federal Courthouse A A § 30520 118

Pad 9 i FCOR9 1 102.00 2,10 16.27) 1 {18175 - Nashville Federal Courthouse A A i 30445 43

Pad 10 ' Fcos? 1 211.60 4.62 25251 1 18175 - Nashville Federat Courthowse A A 30486 84

Pad 10 FCO72 1 201.00 4.35 25,251 1 18175 - Nashville Federal Courthouse A A . 30566 138

Pad 12 FCooL i 1£7.00 3.49 32.00| 1 | 18175 - Nashviile Federal Courthouse A A i 32058 167
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Gate Precast Company
Scheduled Production Report - Detail

Bed Name Nold lPiece Mark[ Qty ; Total SF F Total CY 1 Tatal LF ‘ Pos.! Job Name Prd Code l Cross Section i CastNo. | Pour No.]

|

Plant: Ashland City

Cast Date: 05/01/2019 - Wednesday
Pacs ! | Fooss 1 102.00| 210 1617] 1 | 18175- Nashville Federal Courthouse A A [ ozoaa 39
Pad 9 FCo88 1 94.00 1.82 16.17] 1 | 1B175- Nashville Federal Courthouse A A 30513 111
Pad 10 FCO86 1 201.00 4.35 2525 1 | 18175 - Nashville Federal Courthouse A A 30563 135
Pad 10 FCO67 1 211.00 4.82 2525 1 18175 - Nashville Federal Courthouse A i A 30479 77

Totals for Cast Date 05/01/2019:) 4 608.00 12.9% 8284 ‘

Cast Date: 05/62/2015 - Thursday
Pad 9 FCO88 1 94,00 1.82 16,171 1 | 18175 - Nashville Federa! Courthouse A A 30514 112 k
Pad g FCO89 1 102.00 2.10 16.17; 1 | 18175 - Nashville Federal Courthouse A A 30442 40 ]
Pad 10 0 .00 .00 0.00 18175 - Nashville Federal Courthouse A ! 35680 268

Bed Commant: FC-70 RL :
Pad 10 FLOET 1 211.00 4.62 25,251 1 18175 - Mashville Federal Courthouse A A 30480 78
Pad 12 0 0.00 0.60 0.00 18175 « Nashville Federal Courthouse A 32053 162
Bed Comment: Build New Mold i

Totals for Cast Date 05/02/201%: 3 407.00 864 57.59

Cast Date: 05/03/2019 - Friday
Pad 9 E FCOS1 1 102.00 2.10 1617 1 18175 - Nashville Federal Courthouse A A 30443 a1
Fad 9 FC088 1 $4.00 192 16,177 1 | 18175 - Nashville Federa Courthouse A A 30515 113
Pad 10 ; Fcos7 1 211.00 4.62 2525} 1 | 18175 - Nashville Federal Courthouse A A 30481 79
Pad 10 FCO7C 1 240.00 4.48 25250 1 | 18175 - Nashville Federat Courthouse A A 30564 136
Pad 12 o] 0.00 9.00 0.00 18175 - Nashville Federal Courthouse A 32054 163

; Bed Commant: Build New Mald

Tatals for Cast Date 05/03/2019:] 4 647.00 13.12 82.8¢

Cast Date: 05/06/2019 - Monday
Pad 3 E FCO16 1 152.00 3.73 26.00( 1 t 18175 - Nashvilie Federal Courthouse A A ' 32233 233
Pad 9 FC0O88 1 94.00 192 1617 1 ‘ 18175 - Nashville Federal Courthouse A A 30515 114
Pad 10 G . G.00 0.00 0.00 18175 - Nashvillz Federal Courthouse A 35682 268

] : Bed Comment: FC-70 RL

Pad 10 | Feosy 10 211.00 4.62 25.25; 1 [ 18175 - Nashville Federal Courthouse A A 30482 80
Pad 12 [ FCG25 1 3B5.00 7.86 32.00f 1 | 18175 - Nashville Federal Courthouse A A 32055 164

Totals for Cast Date 05/06/2019:} 4 842.00 18.13 59.42
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